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Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - November 2011 
Former Plainwell, Inc. MiU Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County . 

As required by Task 8, Progress Reports in the Statement of Work of the Reinedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No; 61 for the period of November 1, 2011 tiuough November 30, 2011. 

Should you have any questions Or require aiiy additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JLQ/EB/ds/2/Kal. 
End. 

cc: Michael Berkoff (U.S. EPA) - electronic only 
Paul Bucholtz (MDEQ) - three hard copies 
John Bradley (MDEQ) - electronic only 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Permiman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
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Progress Report No. 61 
November 1, 2011 to November 30,2011 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• A memorandum presenting revisions to the Human Health and Ecological Risk 
Assessments based on the current conceptual Mill redevelopment plan and U.S. EPA 
comments during the October 28, 2011 conference call was submitted on 
November 9, 2011. 

2. Data Received 

• None 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• None 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated During the Next Reporting Period 

• Development of a response to U.S. EPA's comments, presented in a letter dated 
November 27,2011, related to the Human Health and Ecological Risk Assessment 
portions of the Remedial Investigation (RI) Report and CRA's .November 9, 2011 
memorandum. 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 
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